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September 5, 2013 

 



General C.I.P. Budget 
Projects 

Fiscal Year 2012/2013 



Scope: 
  
To Re-Key doors at all City Buildings. 

Status: 
  
In process, completion in August 2013. 

City Re-Key Project 

Amount Budgeted $35,000.00 

Amount Spent to date $14,047.00 

Balance $29,935.00 

 Funding Source  General Fund – C.I.P. 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

    



Scope: 
  
To replace the outside doors into the Gale 
Center. 

Status: 
  
Completed in fall of 2012. 

Gale Center Door Replacement 

Amount Budgeted $15,000.00 

Amount Spent to date $12,326.00 

Balance $2,647.00 

 Funding Source  General Fund – C.I.P. 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

    



Scope: 
  
Replacing the flooring at the Community 
Center. 

Status: 
  
Completed. 

Community Center Flooring 

Amount Budgeted $36,400.00 

Amount Spent to date $193.00 

Balance $36,207.00 

 Funding Source  General Fund – C.I.P. 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

    



Scope: 
  
Replacing the carpet at the Community 
Center. 

Status: 
  
Completed. 

Community Center Carpeting 

Amount Budgeted $26,900.00 

Amount Spent to date $26,900.00 

Balance $0.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

    



Scope: 
  
Replacing the dishwasher at the 
Community Center. 

Status: 
  
Completed 

Community Center Dishwasher 

Amount Budgeted $17,500.00 

Amount Spent to date $17,500.00 

Balance $0.00 

 Funding Source  General Fund – C.I.P. 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

    



Scope: 
  
Add the City Standard Street Lights to the 
area. 

Status: 
  
Will not be completed this fiscal year as 
there are Cobra Head Lights mounted on 
the Power Poles. Work is not anticipated to 
be completed unless it is part of a street 
improvement project and will be shown on 
the 5-yr C.I.P. for a placement holder. 

Maxfield Subdivision Street Lights 

Amount Budgeted $14,750.00 

Amount Spent to date $0.00 

Balance $14,750.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

    



Scope: 
  
The City of West Jordan is working on a 
project to install the Curb, gutter, 
pavement, sidewalk and park strip 
improvements along the west side of 2700 
West from 9000 South to the City limit line 
with South Jordan at about 9400 South. 
Within South Jordan there is one lot that 
does not have the sidewalk installed at 
9420 South. In order to not have a one lot 
gap, this project will complete the sidewalk 
up to the West Jordan improvements. 

Status: 
  
Design is completed and right of way 
secured. Bidding the last week of July 2013. 
Work will be completed by October 2013. 

2700 West 9420 South Sidewalk 

Amount Budgeted $49,000.00 

Amount Spent to date $17,581.00 

Balance $31,419.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

    



Scope: 
  
Participating with WFRC, UTA, UDOT and 
City’s along the Redwood Corridor within 
the Study area from 2100 South to 11400 
South. 

Status: 
  
Meetings are still on-going with WFRC, 
UDOT, and UTA as well as others City’s on 
this corridor. 

Redwood Road Transit Study 

Amount Budgeted $38,000.00 

Amount Spent to date $0.00 

Balance $38,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

    



Scope: 
  
Complete the Environmental work towards 
a Categorical Exclusion. Once this work is 
completed then the City can request 
money for R/W purchase and design. 

Status: 
  
Environmental work is now completed and 
accepted and certified by UDOT and FHWA. 
Project is now moving forward. 

4800 West Environmental Study 

Amount Budgeted $10,000.00 

Budget Increased By (Approved by 

City Council October 16, 2012) 
$5,000.00 

Amount Spent to date $12,800.00 

Balance $2,200.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council October 16, 2012 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

    



Scope: 
 To provide a slurry seal on the streets 
within the Wasatch Downs Subdivision 
more particularly these streets were 
completed: 
 
1. Sunny Meadow Dr., Sid Dr., Lennox Cir, 

Caithness Cir., Braenear Cir., Lock Awe 
Dr., Sunny Meadows Ct., Horman Ct., 
Mckrea Ct. 

Status: 
  
This work was completed in July/August 
2012 

2012 Slurry Seal Project 

Amount Budgeted $74,929.00 

Amount Spent to date $59, 972.00 

Balance $14,957.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council June 19, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
To mill and place a paving fabric under a 
new 2 inch lift of asphalt from 11400 South 
to 10400 South. 

Status: 
  
This work was completed in September 
2012. 

2200 West Overlay 

Amount Budgeted (General C.I.P.) $202,000.00 

Amount Spent to date $202,000.00 

Balance $0.00 

 Funding Source General Fund – C.I.P.  & 
Streets Operations 

Date Authorized by City Council June 19, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
The project is intended to stabilize the 
erosion of the Jordan River in the area of 
the Anderson Wetlands Mitigation Project 
in order to protect the Wetlands area. 

Status: 
 Design is completed and waiting on 
permits to bid work. Have obtained 3 of the 
4 permits required and in process of getting 
final permit. Planning bidding late August 
2013. This project has been and is being 
delayed do to permitting with the State of 
Utah. 

Jordan River Bank Stabilization 

Amount Budgeted $60,000.00 

Amount Spent to date $3,060.00 

Balance $56,940.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council August 7, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
Remodeling the kitchen, front room area, 
training room, Lobby areas, restrooms, 
creating more offices and making the 
facility ADA compliant. 

Status: 
  
Bay Doors were completed in 2013. The 
rest of the project is out to Bid. This is 
being combined with Funds from the 
2013/2014 Budget. See new sheet in 
2013/2104 C.I.P. Projects. 

Fire Station 61 Building Remodel 

Amount Budgeted $75,950.00 

Amount Spent to date $22,678.00 

Balance $53,272.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council August 21, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
Pay the betterment costs of Powder 
Coating the Signal Poles and Mast arms 
black, as well as a couple of street lights. In 
addition this betterment was to pay for 
some roadway work on 11400 South west 
of the Mt View Corridor. 

Status: 
  
Completed. 

Mt. View Corridor Betterments 

Amount Budgeted $52,026.00 

Amount Spent to date $52,026.00 

Balance $0.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

N/A 

 Under Contract with UDOT since  August 30, 2010 



Scope: 
  
This project is to correct the drainage 
deficiencies on the fields and to stop the 
drainage from the concessions area 
draining onto the fields. This issue being 
corrected will allow for increase playing 
time before and after storm events. 

Status: 
  
Project is completed. 

Softball Fields Renovation 

Amount Budgeted $100,000.00 

Amount Spent to date $100,000.00 

Balance $0.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council October 16, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

  



Scope: 
  
In conjunction with the 11400 South 
Improvements, UDOT worked with the City 
to install the curb, gutter and sidewalk 
along the Egbert property. It was agreed 
that the City would install the Park Strip 
improvements separately, as part of the 
Egbert dedication of the right of way at no 
cost to UDOT. 

Status: 
  
The project is completed. 

2700 West Park Strip Improvements 

Amount Budgeted $62,000.00 

Budget Decreased By (Approved by 

City Council October 16, 2012) 
$40,000.00 

Amount Spent to date $0.00 

Balance $22,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council October 16, 2012 

Date Authorized by City Staff (under 
$50,000) 

October 16, 2012 

  



Scope: 
  
Install a traffic signal at the intersection of 
4000 West and 10200 South.  

Status: 
  
Completed. Project has received a lot of 
compliments for this work. 

Traffic Signal at 4000 West 10200 South 

Amount Budgeted $140,000.00 

Amount Spent to date $3,374.00 

Balance $136,626.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council October 16, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

  



Scope: 
  
Complete the improvements on 2700 West 
on the west side from the Midas Creek 
Subdivision to 11800 South. In addition 
some if not all of the improvements will be 
installed on 11800 South from 2700 West 
to the LDS Church. In addition the Signal 
poles will be relocated at 11800 South 2700 
West as needed to create a left, through 
and right turn lanes on 11800 South in both 
the east and west bound directions.  

Status: 
  
Waiting on Rocky Mountain Power to 
relocate the power pole and Salt Lake 
County to move the Traffic Signal. Started 
the acquisition of right of way. Expected 
that the project will bid in Fall of 2013. 

2700 West 11800 South 

Amount Budgeted $511,000.00 

Amount Spent to date $0.00 

Balance $511,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council October 16, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

  



Scope: 
  
Complete the sidewalk and park strip along 
4000 West along the east side from 
Yorkshire Drive to 9520 South.  

Status: 
  
Design is completed and the project will bid 
in August 2013. 

4000 West, Yorkshire to 9520 South 

Amount Budgeted $55,000.00 

Amount Spent to date $0.00 

Balance $55,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council October 16, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

  



Scope: 
  
Complete the roadway section at this 
location. This includes half of the road 
including pavement, curb, gutter, sidewalk, 
and park strip to connect existing 
completed roadway improvements at the 
south end of the Bison Ridge Subdivision 
and the improvements in front of the LDS 
Church to the South. 

Status: 
  
Staff is working on design. There are issues 
with right of way and irrigation. Project will 
have to phases; 1. Relocate Irrigation late 
fall 2013; 2. Road work spring of 2014, with 
a completion expected by May 2014. 

3200 West at 10755 South 

Amount Budgeted $227,100.00 

Amount Spent to date $0.00 

Balance $227,100.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council October 16, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

  



Park Impact Fee 
Budget Projects 

Fiscal Year 2012/2013 



Scope: 
  
Prepare a plan along the Jordan Aqueduct 
Easement between 3200 West and River 
Heights Drive for budgeting purposes. 

Status: 
  
Under contract for the design work. 

JVWCD Trail 

Amount Budgeted $10,000.00 

Amount Spent to date $4,150.00 

Balance $5,850.00 

 Funding Source Park Impact Fee Account 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

  



Scope: 
  
Completing the park at the Aunt Mames 
Park within the Hidden Village Subdivision. 

Status: 
  
Construction is completed. Grand opening 
was in July 2013. 

Aunt Mames Landscaping 

Amount Budgeted $500,000.00 

Amount Spent to date $495,133.57 

Balance $4,866.43 

 Funding Source Park Impact Fee Account 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

  



Scope: 
  
The City acquired the detention basin at 
the southeast corner of the Sunstone 
Development earlier in the year. A corner of 
the basin will be filled in to create a park 
play area and sod will be installed on the 
remainder of the basin to create a park. 

Status: 
  
Construction started June 2013. Expected 
completion Fall 2013. 

Sunstone Park 

Amount Budgeted $540,000.00 

Amount Spent to date $91,117,42 

Balance $448,882.58 

 Funding Source Park Impact Fee Account 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

  



Storm Drain Projects 
Budget either from Storm Drain Impact Fees or Storm 

Drain User Fees – Fiscal Year 2012/2013 



Scope: 
  
Installation of a 30 inch storm Drain Line in 
2700 West from 11400 South to 10755 
South. This storm drain line is identified in 
the South Jordan Storm Water Master Plan. 
Will relieve a current issue with a 
temporary storm drainage storage facility. 

Status: 
  
The survey work has been completed. 
Design work is underway. Project will be 
completed with the 2700 West 
($1,000,000) grant City Staff received from 
State in 2014.  

M-B PIPLINE 1 

2700 West Storm Line – 11400 South to 10755 South 

Amount Budgeted $497,000.00 

Amount Spent to date $11,700.00 

Balance $485,300.00 

 Funding Source  SD Impact Fee and User 
Fee Accounts 

Date Authorized by City Council June 19, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Street Operation Funds 
Projects 

Fiscal Year 2012/2013 



Scope: 
  
Application of a street rejuvenator/sealing 
project on various streets within 
subdivisions throughout the City. The 
following are the subdivision streets that 
were treated: 
 
1. Ivory Crossings Subdivisions 
2. Nelson Farms Subdivision 
3. Chapel Ridge Drive 
4. Bison Ridge Subdivision 
5. Palomino Cove Subdivision 
6. Oquirrh Park 3 Subdivision 
7. Jones Farms West Subdivision 

Status: 
  
Work was completed in August 2012. 

High Density Mineral Bond Project 

Amount Budgeted $180,000.00 

Amount Spent to date $174,277.00 

Balance $5,723.00 

 Funding Source  Street Operations Account 

Date Authorized by City Council August 7, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Water C.I.P. Budget 
Projects 

Fiscal Year 2012/2013 



Scope: 
  
The enclosure and installation of a 
Mezzanine for the area water parts are 
stored for the water division of public 
works. This enclosure or building is located 
within the Public Works Yard. 

Status: 
  
Completed. 

Water Parts Storage Enclosure 

Amount Budgeted $85,000.00 

Budget Increased By (Approved by 

City Council October 16, 2012) 
 

$122,900.00 

Amount Spent to date $204,058.00 

Balance $3,842.00 

 Funding Source  Water CIP 

Date Authorized by City Council 
June 19, 2012 & October 16, 
2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
The upgrade of a number small water lines 
that were identified on the Water Master 
Plan modeling as being undersized to 
provide the needed fire flows. 

Status: 
  
Under construction. Project will be 
completed by October 2013. 

Fire Flow Projects 

Amount Budgeted $1,897,000 

Amount Spent to date $290,278.00 

Balance $1,606,722.00 

 Funding Source  Water CIP 

Date Authorized by City Council June 19, 2012 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
To provide a cover over the Road Base that 
is in storage so that during inclement 
weather it remains dry for use year around. 

Status: 
  
Completed. 

Road Base Storage Cover 

Amount Budgeted $30,000 

Amount Spent to date $29,354.00 

Balance $646.00 

 Funding Source  Water General C.I.P. 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

June 19, 2012 

    



Fiscal Year 2013/2014 



Scope: 
  
Install a traffic signal at the intersection of 
Daybreak Parkway and 5600 West. This 
signal is to be paid 50% by South Jordan 
and 50% by Herriman City. The installation 
of the signal is critical with the opening of 
the new middle school in Herriman off of 
5600 West just south of Daybreak Parkway. 

Status: 
  
Signal is being installed by Salt Lake County 
under contract with South Jordan and 
Herriman. Signal is installed and 
operational. 

Traffic Signal at Daybreak Parkway & 5600 West 

Amount Budgeted $77,000.00 

Amount Spent to date $0.00 

Balance $140,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council June 4, 2013 (Res 2013-32) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

  



Scope: 
To replace Transite Pipe in streets that are 
in need of repair in the Glenmoor area of 
the City. This funding is to provide the 
portion of the street repair that could not 
be funded from the Water Enterprise Funds 
that are paying for most of the project. 

Status: 
  
Project has been awarded with 
construction starting in August 2013. 

Street Repair in Glenmoor/Transite Pipe Replacement 

Amount Budgeted $60,000.00 

Amount Spent to date $0.00 

Balance $60,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council June 4, 2013 (Res 2013-32) 

Date Authorized by City Staff (under $50,000) N/A 

    



Scope: 
  
Design, bid, and construct 4800 West from 
Sky Drive to 10200 South. 4800 West is a 
minor collector that has been on the City 
Transportation Master Plan and the WFRC 
Plan for a long time as an important 
collector in the southwest area of Salt Lake 
County. This project will complete a missing 
section of this roadway.  

Status: 
  
Environmental work is now completed and 
accepted and certified by UDOT and FHWA. 
A consulting Engineer has been contacted 
with and design work has started. This fall 
the design work will be completed as well 
as acquisition of all right of way. Project will 
bid in late January 2014 with construction 
commencing in Spring of 2014. 

4800 West Sky Drive to 10200 South 

Amount Budgeted 
$450,000.00 (city match for 
Federal Funds) 

Budget Increased By (Approved by 

City Council October 16, 2012) 
$0.00 

Amount Spent to date $0.00 

Balance $450,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council June 4, 2013 (Res 2013-32) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
This project is to replace the deteriated 
asphalt on 3200 West from 10400 South to 
the Bison Ridge Subdivision and will be 
combined with the 2012/2013 budget 
project to widen 3200 West south of Bison 
Ridge Subdivision. 

Status: 
  
Staff is working on design. Road work to be 
done in spring of 2014, with a completion 
expected by May 2014. 

3200 West Mill & Overlay, 10400 South to Bison Ridge 

Amount Budgeted $100,000.00 

Amount Spent to date $0.00 

Balance $100,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council June 4, 2013 (Res 2013-32) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

  



Scope: 
  
To partner with UDOT (each contributing 
$30,000) to look at this traffic item and 
determine a short and long term solution 
to this traffic feature. 

Status: 
  
Met with UDOT on July 30, 2013, and will 
begin putting together an RFP to hire a 
consultant to review, analyze and report 
options and costs. 

Round-about (Oval-about), 11400 South @ the District 

Amount Budgeted $30,000.00 

Amount Spent to date $0.00 

Balance $30,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council June 4, 2013 (Res 2013-32) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

  



Scope: 
  
Remodeling the kitchen, front room area, 
training room, Lobby areas, restrooms, 
creating more offices and making the 
facility ADA compliant. This funding is 
combined with the remainder of the 2012-
2013 funds. 

Status: 
  
Bay Doors were completed in 2013. The 
rest of the project is out to Bid.  

Fire Station 61 Building Remodel 

Amount Budgeted $70,000.00 

Amount Spent to date $0.00 

Balance $70,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council June 4, 2013 (Res 2013-32) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
Repair a tripping hazard in the Plaza Area. 

Status: 
  
The construction 80% completed. 

Plaza Repair 

Amount Budgeted $15,000.00 

Amount Spent to date $0.00 

Balance $15,000.00 

 Funding Source General Fund – C.I.P.  

Date Authorized by City Council June 4, 2013 (Res 2013-32) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Fiscal Year 2013/2014 



Scope: 
  
Replace the Transite Pipe in 10200 South 
from Bangerter Highway to Dunsinane. The 
project will be in conjunction with a new 
water pipeline that JVWCD is installing from 
their Tank on the east side of Bangerter to 
Dunsinane Meter Station. 

Status: 
  
Project is in design and will completed by 
June 2014. 

10200 South Transite Water Pipe Replacement 

Amount Budgeted $130,000.00 

Amount Spent to date $0.00 

Balance $130,000.00 

 Funding Source Water Enterprise CIP 

Date Authorized by City Council June 4, 2013 (Res 2013-34) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
To replace Transite Pipe in streets that are 
in need of repair in the Glenmoor area of 
the City.  

Status: 
  
Project has been awarded with 
construction starting in August 2013. 

Transite Water Pipe Replacement in the Glenmoor Area 

Amount Budgeted $2,850,000.00 

Amount Spent to date $0.00 

Balance $2,850,000.00 

 Funding Source Water Enterprise CIP 

Date Authorized by City Council June 4, 2013 (Res 2013-34) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
 
The following parks will be converted from 
Culinary Water to Secondary Water: 
 
1. Jordan Ridge Park 
2. Prospector Park 
3. City Park 
4. Riverfront Park East 
 
  

Status: 
  
Fall 2013 into Winter 2013 project with a 
firing up in the Spring of 2014. 

Secondary Water Projects, Converting Parks from Culinary 

Amount Budgeted $614,000.00 

Amount Spent to date $0.00 

Balance $614,000.00 

 Funding Source Water Enterprise CIP 

Date Authorized by City Council June 4, 2013 (Res 2013-34) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Fiscal Year 2013/2014 



Scope: 
 
Installing a Splash Pad facility in the Oquirrh 
Park West of the Fire Station Parking Lot. 
 
  

Status: 
  
Spring 2014 installation. 

Splash Pad Installation 

Amount Budgeted $2,850,000.00 

Amount Spent to date $0.00 

Balance $2,850,000.00 

 Funding Source Park Impact Fee Account 

Date Authorized by City Council June 4, 2013 (Res 2013-35) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
 
To update the Parks, Trails, and Open Space 
Master Plan. Plans such as these are usually 
updated every 3 to 5 years. 
 
  

Status: 
  
No Activity at this time. Will be hiring a 
consultant to do the study to be completed 
this fiscal year. 

Updating Parks, Trails, and Open Space Master Plan 

Amount Budgeted $80,000.00 

Amount Spent to date $0.00 

Balance $80,000.00 

 Funding Source Park Impact Fee Account 

Date Authorized by City Council June 4, 2013 (Res 2013-35) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
 
Installation of a Playground and Pavillion in 
the new western part of the Oquirrh Park. 
 
  

Status: 
  
Spring 2014 project in conjunction with the 
splash pad installation. 

Oquirrh Shadows West Park Development 

Amount Budgeted $150,000.00 

Amount Spent to date $0.00 

Balance $150,000.00 

 Funding Source Park Impact Fee Account 

Date Authorized by City Council June 4, 2013 (Res 2013-35) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
 
Construct a trail and improvements on a 
section of the property operated by Jordan 
Valley Water Conservancy District where 
the Jordan Aqueduct is within the Jones 
Farms Subdivision. 
 
  

Status: 
  
Spring 2014 project. 

Jordan Valley Aqueduct Trail Development 

Amount Budgeted $275,000.00 

Amount Spent to date $0.00 

Balance $275,000.00 

 Funding Source Park Impact Fee Account 

Date Authorized by City Council June 4, 2013 (Res 2013-35) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Budget either from Storm Drain Impact Fees or 
Storm Drain User Fees – Fiscal Year 2013/2014 



Scope: 
 
To update the Storm Drain Master Plan. 
Plans such as these are usually updated 
every 3 to 5 years. This Master Plan update 
is particularly important due to the changes 
in the UPDES Permit. 
 
  

Status: 
  
No Activity at this time. Will be hiring a 
consultant to do the study to be completed 
this fiscal year. 

Updating the Storm Drain Master Plan 

Amount Budgeted $70,000.00 

Amount Spent to date $0.00 

Balance $70,000.00 

 Funding Source Storm Drain Impact Fee 
Account 

Date Authorized by City Council June 4, 2013 (Res 2013-36) 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Fiscal Year 2013/2014 



Scope: 
  
Application of a Type II Slurry Seal to the 
streets in the following Subdivisions: 
 
1. South Ridge Fairways 
2. Sycamore Ridge 
3. Temple Cove 

Status: 
  
Work to be completed by October 2013. 

Type II Slurry Seal 

Amount Budgeted $61,754.90 

Amount Spent to date $0.00 

Balance $61,754.90 

 Funding Source  Street Operations Account 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
Application of a street rejuvenator/sealing 
project on various streets within 
subdivisions throughout the City. The 
following are the subdivision streets that 
will be treated: 
 
1. Jordan Farms 
2. Jones Meadows Phase I 
3. Cannon Park 
4. Lucas Dell Phase 1-2 
5. Country Crossings Phase I 
6. Charter Point 
7. Jordan Haven Phase 1-2 

Status: 
  
Work to be completed by October 2013. 

High Density Mineral Bond Project 

Amount Budgeted $314,321.75 

Amount Spent to date $0.00 

Balance $314,321.75 

 Funding Source  Street Operations Account 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
Application of crack sealing will be 
completed within the following 
subdivisions (some of these subdivisions 
are a precursor to an additional 
application): 
 
1. Country Crossings Phase 1 
2. The Ridge 
3. Jordan Haven 1-2 
4. Sycamore Ridge 
5. Lucas Dell Phase 1-2 
6. Cannon Park 
7. Jones Meadows Phase 1 
8. Jordan Farms 

Status: 
  
Work to be completed by October 2013. 

Crack Seal 

Amount Budgeted $12,200.00 

Amount Spent to date $0.00 

Balance $12,200.00 

 Funding Source  Street Operations Account 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
Application of a street rejuvenator project 
on various streets within subdivisions 
throughout the City by City Crews. The 
following are the subdivision streets that 
will be treated: 
 
1. Daybreak Plat 5 
2. Midas Creek 3A 
3. Arcadia Meadows 
4. Carriage Place 
5. Winter Creek 
6. McKee Ridge 
7. Chateau Flats 
8. Oquirrh Park 3A 
9. Royal Meadows 
10. McKinley Estates 

Status: 
  
Work to be completed by October 2013. 

GSB-88 Project (Completed by City Crews) 

Amount Budgeted $67,881.50 

Amount Spent to date $0.00 

Balance $67,881.50 

 Funding Source  Street Operations Account 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    



Scope: 
  
Application of a Chip Seal project with work 
to be contract with Salt Lake County to 
complete. The following are the streets that 
will be treated: 
 
1. 4000 West – 9400 S to 11000 S 
2. 9800 South – 3800 W to 4000 W 

Status: 
  
Work to be completed by October 2013. 

Chip Seal 

Amount Budgeted $185,000.00 

Amount Spent to date $0.00 

Balance $185,000.00 

 Funding Source  Street Operations Account 

Date Authorized by City Council N/A 

Date Authorized by City Staff (under 
$50,000) 

N/A 

    




